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GENERAL NOTES

THE SUGGESTED SEQUENCE OF CONSTRUCTION SHOWN IS INTENDED TO ALLOW FOR THE ORDERLY
CONSTRUCTION OF THE PROPOSED IMPROVEMENTS WHILE MAINTAINING AIRCRAFT ACCESS AT ALL TIMES,
THE PHASING SHOWN IS A SUGGESTED SEQUENCE OF CONSTRUCTICN ONLY. THIS SEQUENCE MAY BE
MODIFIED HOWEVER, ALTERNATE STAGING PLANS MUST MAINTAIN AIRPORT OPERATIONS TO THE SATISFACTION
QF THE AIRPORT DIRECTOR AND RESIDENT ENGINEER AND BE APPROVED BY THE DVISION OF
AERONAUTICS AND FEDERAL AVIATION ADMINISTRATION,

ALL OPERATIONS SHALL BE IN CONFORMANCE WITH AC 150/5370-2E (LATEST EDITION) SAFETY DURING
CONSTRUCTION.

CONTRACTOR’S EQUIPMENT SHALL BE STORED IN THE EQUIPMENT AND MATERIAL STORAGE AREA WHEN
CONSTRUCTION IS NOT IN PROGRESS.

THE AIRPORT DIRECTOR IN CONSULTATION WITH THE RESIDENT ENGINEER SHALL HAVE FINAL SAY IN THE
APPROVAL OF THE CONSTRUCTION OPERATING SEQUENCE AS IT RELATES TO PEDESTRIAN, VEHICULAR AND
AIRCRAFT SAFETY.

ALL EXISTING PAVEMENTS, DRIVES OR ANY QTHER AREAS USED AS A HAUL ROAD OR STORAGE AREA BY
THE CONTRACTOR SHALL BE RESTORED IN KIND TO THEIR PRE--CONSTRUCTION CONDITION OR TO THE
SATISFACTION OF THE RESIDENT ENGINEER AND AIRPORT DIRECTOR., THE COST OF MAINTAINING, REPAIRING
OR CONSTRUCTING THESE PAVEMENTS AND AREAS SHALL BE INCIDENTAL TO THE CONTRACT. EXISTING
AREAS OUTSIDE THE PROUECT LIMITS WHICH ARE DISTURBED BY THE CONTRACTOR'S OPERATIONS SHALL
BE RESTORED BY HiM AT HIS EXPENSE TO THE SATISFACTION OF THE RESIDENT ENGINEER AND THE
AIRPORT DIRECTOR,

THE CONTRACTOR SHALL KEEP ALL TRUCKS, EQUIPMENT AND MATERIALS OFF OF THE EXISTING TAXIWAYS,
APRONS AND RUNWAYS OUTSIDE OF THE PROJECT LIMITS EXCEPT AS SHOWN OR WiTH THE PRIOR
PERMISSION OF THE ENGINEER.

WORK PERFORMED BY THE CONTRACTOR QUTSIDE OF DAYLIGHT HOURS SHALL BE DONE UNDER
SUFFICIENT ARTIFICIAL LIGHTING 7O ALLOW FOR PROPER CONSTRUCTION METHODS AND INSPECTIONS. LIGHT
SHALL CONSIST OF MOVABLE POLE MOUNTED FLOODLIGHTS AND/OR SPOTLIGHTS OF SUFFICIENT NUMBER
TO ILLUMINATE THE WORK AREA. VEHICLE HEADLIGHTS WILL BE ALLOWED ONLY IN ADDITION TO OTHER
LIGHTS MENTIONED ABOVE, LIGHTING SHALL BE AS APPROVED BY THE ENGINEER AND SHALL NOT BE USED
IF IT AFFECTS FLIGHT SAFETY AND AIRPORT OPERATIONS. CONTRACTOR'S WORK HOURS SHALL BE IN
ACCORDANCE WITH LOCAL ORDINANCES.

THE CONTRACTOR WILL BE REQUIRED TO HAVE A SWEEPER AVAILABLE FOR USE AT ALL TIMES. WHEN
ACTIVE AIRFIELD PAVEMENTS ARE UTILIZED AS HAUL ROADS BY THE CONTRACTOR, MATERIAL TRACKED ON
TO THE PAVEMENT SHALL BE CONTINUALLY REMOVED WITH SAID SWEEPER. THIS SWEEPING SHALL NOT BE
PAID FOR SEPERATELY BUT SHALL BE CONSIDERED INCIDENTAL TO THE CONTRACT,

MATERIALS REMOVED FROM THE PROJECT WILL BE DISPOSED OF OFF AIRPORT PROPERTY, UNLESS NOTED
OTHERWISE.

. PAYMENT FOR TRAFFIC CONTROL INCLUDING, BUT NOT UMITED TO BARRICADES, SIGNING, RUNWAY CLOSED

MARKERS, AIR OPERATIONS AREA (A.Q.A.) LATHE AND RIBBON, ETC. SHALL NOT BE PAID SEPARATELY, BUT
SHALL BE CONSIDERED INCIDENTAL TO THE CONTRACT. BARRICADES AT 10-FOOT CENTERS WITH ONE
ORANGE FLAG (24 x 24") BETWEEN EACH SET OF BARRICADES SHALL BE PLACED AT THE LOCATIONS
SHOWN ON THE PLANS OR AS DIRECTED 8Y THE ENGINEER. BARRICADES SHALL BE WEIGHTED TO PREVENT
BLOWING OVER. BARRICADES SHALL HAVE A FLASHING RED LIGHT AND CONFORM TO IDOT STANDARD
702001, TYPE #. BARRICADE INSTALLATION WILL BE REQUIRED PRIOR TO ACCESS TO THE A.Q0.A. BY
CONTRACTOR'S WORKERS, EQUIPMENT OR MATERIAL. SIGNS SHALL BE PLACED AT EACH TAXIWAY/RUNWAY
CLOSURE LOCATION AND SHALL BE ATTACHED TO THE BARRICADES. EACH BARRICADE LOCATION SHALL
CONSIST OF ONE "DO NOT ENTER™ SIGN AND ONE NRCRAFT MOVEMENT AREA” SIGN. SIGNS SHALL BE
CONSIDERED INCIDENTAL TO THE CONTRACT.

. THE CONTRACTOR SHALL CONTACT THE AIRPORT DIRECTOR AND RESIDENT ENGINEER FIVE (5) WORKING

DAYS IN ADVANCE OF THE START OF CONSTRUCTION SO THAT THE APPROPRIATE NOTAMS MAY BE ISSUED.

THE CONTRACTOR SHALL BE RESPONSIBLE FOR KEEPING ALL CONSTRUCTION ACCESS GATES CLOSED
DURING NON WORKING HOURS. THE CONTRACTOR SHALL PROVIDE A SIGN AT THE ACCESS GATE SAYING
"AUTHORIZED PERSONNEL ONLY™. THE CONTRACTOR SHALL CLOSE AND LOCK THE ACCESS GATE UPON
LEAVING THE SITE. THROUGHOUT THE OURATION OF THE CONTRACT, ANY DAMAGES TQ THE ACCESS ROAD,
ACCESS GATE OR FENCING ADJACENT TC THE PROJECT SHALL BE REPAIRED BY THE CONTRACTOR TO THE
SATISFACTION OF THE RESIDENT ENGINEER. ALL COSTS RELATING TO CONTRACTOR'S ACCESS AND SECURITY
SHALL BE THE RESPONSJBILITY OF THE CONTRACTOR.

. THE CONTRACTOR WILL BE REQUIRED TO PUT AIRPORT FLAGS AND HAVE BEACON LIGHTS ON ALL

EQUIPMENT AT ALL TIMES DURING CONSTRUCTION. SEE FLAG DETAIL ON THE SEQUENCE OF CONSTRUCTION
DETAIL SHEET.

IN THE CASE OF AN EMERGENCY, CONTRACTOR SHALL NOTIFY AIRPORT DIRECTOR AND THE RESIDENT
ENGINEER IMMEDIATELY.

DURING ADVERSE WEATHER, THE CONTRACTOR SHALL MAKE PROVISIONS FOR ACCESS TO THE WORK AT NO
ADDITIONAL COST TO THE CONTRACT. NO EXTENSION OF CONTRACT TIME WILL BE CONSIDERED FOR DELAYS
DUE TO LACK OF ADEQUATE ACCESS TO THE WORK.

. THE TALLEST PIECE OF CONSTRUCTION EQUIPMENT IS ANTICIPATED TO CRANE WHICH HAS A MAXIMUM

HEIGHT OF 65 FEET TO ERECT THE GLIDESLOPE ANTENNA.

. IF RUNWAY NUMERALS ARE PRESENT DURING CONSTRUCTION, CONTRACTOR SHALL PLACE CLOSED RUNWAY

MARKER OVER NUMERALS AS DETAILED, OTHERWISE PLACE IN TURF OFF END OF RUNWAY AS DETAILED ON
THE SEQUENCE OF CONSTRUCTION DETAILS SHEET.

. AURORA MUNICIPAL AIRPORT WILL BE IN OPERATION DURING THE CONSTRUCTION OF THIS PROJECT.

COORDINATION OF WORK WITH THE AIRPORT IS MANDATORY SO AS TO MINIMIZE IMPACTS ON AIRPORT
OPERATIONS,

. APPROXIMATE LOCATION OF HAUL ROUTES ON THE AIRPORT SITE ARE SHOWN ON THE GENERAL PROJECT

LAYOUT AND THE SEQUENCE OF CONSTRUCTION PLAN. IT SHALL BE THE CONTRACTOR'S RESPONSIBILITY
TO COORDINATE OFF—SITE HAUL ROUTES (STATE HIGHWAYS, COUNTY ROADS OR CITY STREETS) WITH THE
APROPRIATE OWNER WHO HAS JURISDICTION OVER THE AFFECTED ROUTE. ON-SITE ROADS USED AS HAUL
ROUTES SHALL BE MAINTAINED BY THE CONTRACTOR AND SHALL BE RESTORED AT THE CONTRACTOR'S
EXPENSE TO THEIR ORIGINAL CONDITION UPON COMPLETION OF BEING USED AS A HAUL ROUTE. THE
BEFORE AND AFTER CONDITION OF ON-SITE HAUL ROUTES SHALL BE JOINTLY INSPECTED AND
DETERMINED BY THE CONTRACTOR AND THE ENGINEER. FENCING, DRAINAGE, GRADING AND OTHER
MISCELLANEQUS CONSTRUCTION REQUIRED TO CONSTRUCT TEMPORARY HAUL ROUTES OR ACCESS PCINTS
ON THE AIRPORT WILL BE THE CONTRACTOR'S TOTAL RESPONSIBILITY AND SHALL BE APPROVED BY THE
ENGINEER PRIOR TO THE WORK. ALL ON~SITE ACCESS ROADS TO AIRPORT FACILITIES SHALL REMAIN
OPEN AND MAINTAINED AT ALL TIMES.
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MOBILIZATION/EQUIPMENT STORAGE AREA WILL BE MADE AVAILABLE FOR CONTRAGCTOR'S MOBIIZATION AND
STORAGE AS SHOWN ON THE PLANS. THIS AREA SHALL BE RESTORED TO THE ORIGINAL CONDITION UPON
COMPLETION OF THE PRQUECT AT THE CONTRACTOR'S EXPENSE.

LOCATION OF KNOWN EXISTING AIRPORT UNDERGROUND CABLES ARE SHOWN ON THE PLANS AND MUST
BE VERIFIED BY THE CONTRACTOR. REPAIR OF DAMAGED CABLE MUST BE STARTED IMMEDIATELY AND
CONTINUED UNTIL COMPLETED, ALL SUCH REPAIRS SHALL BE IN ACCORDANCE WITH THE SPECIFICATIONS,
OR AS DIRECTED BY THE OWNER OF THE CABLE, AND SHALL BE AT THE CONTRACTOR'S EXPENSE. IF FAA
CABLES ARE DAMAGED, REPAIRS SHALL BE DONE FROM POINT TO. POINT IN ACCORDANCE WITH FAA
REQUIREMENTS AND IN THE PRESENCE OF A FAA REPRESENTATIVE. THE OWNER MAY ELECT TO MAVE THE
REPAIR PERRFORMED BY OTHERS IN WHICH CASE THE CONTRACTOR SHALL 8E RESPONSIBLE FOR PAYING
THE INCURRED COSTS OF REPAIRS,

COORDINATION MEETINGS ~ THE CONTRACTOR SHALL CONDUCT WEEKLY COORDINATION MEETINGS TO

DISCUSS WORK AREAS AND SCHEDULING, ETC. WITH THE ENGINEER, AIRPORT OPERATIONS, FAA, AND

OTHER APPROPRIATE OFFICIALS. MINUTES FROM THE WEEKLY MEETINGS SHALL BE PREPARED BY THE

CONTRACTOR, FURNISHED TO ALL ATTENDEES PRIOR TO THE SUBSEQUENT MEETING, AND KEPT ON FILE

SgOTEETHaD OFFICE, THE COORDINATION MEETING COSTS SHALL BE CONSIDERED INCIDENTAL TO THE
CT.

THE CONTRACTOR SHALL PROVIDE THE PHONE NUMBERS OF THREE PERSONNEL, INGLUDING THE PROJECT
SUPERINTENDENT, WHO MAY BE CONTACTED IN AN EMERGENCY. PERSONNEL SHALL BE ON CALL 24
HOURS PER DAY FOR MAINTAINING AIRPORT HAZARD LIGHTING AND BARRICADES.

DRAINAGE MODIFICATIONS SHALL BE SEQUENCED TO PROVIDE POSWIVE DRAINAGE AT ALL TIMES AT NO
ADDITIONAL COST TO THE CONTRACT.

VEHICLES AND EQUIPMENT SHALL NOT BE ALLOWED WITHIN 65° FROM ACTIVE TAXIWAYS AND 200" FROM
ACTIVE RUNWAYS UNLESS OTHERWISE APPROVED BY THE AIRPORT DIRECTOR,

CONTRACTOR SHALL STORE EQUIPMENT AND MATERIALS/STOCKPILE IN SUCH A MANNER AS NOT TO
VIOLATE FEDERAL AVIATION ADMINISTRATION PART 77 SURFACES OR RUNWAY AND TAXIWAY SAFETY AREAS.

ALL EXISTING TAXIWAY AND RUNWAY AIRFIELD LIGHTING CIRCUITS, FAA CABLES AND OTHER ELECTRICAL
CABLES SHALL REMAIN IN SERVICE AT ALL TIMES., ALL EXISTING LIGHTING AND VAULT EQUIPMENT SHALL
REMAIN IN SERVICE UNTIL PROPOSED IMPROVEMENTS ARE INSTALLED AND OPERATIONAL, UNLESS
OTHERWISE APPROVED BY THE ENGINEER. ANY CABLES DAMAGED BY THE CONTRACTOR SHALL BE
IMMEDIATELY REPAIRED AT HIS EXPENSE.

COORDINATION BY THE CONTRACTOR WITH THE EXISTING UTILITIES SHALL BE COMPLETED BEFORE
CONSTRUCTION IS STARTED. CONTRACTOR IS REFERRED TO SECTION 50--17 OF THE SPECIAL PROVISIONS
FOR SPECIFIC REQUIREMENTS, THE LOCATION OF UNDERGROUND UTILITIES AS INDICATED ON THE PLANS
HAS BEEN OBTAINED FROM EXISTING RECORDS. NEITHER THE OWNER OR THE DESIGN ENGINEER ASSUME
ANY RESPONSIBILITY WHATEVER IN RESPECT TO THE ACCURACY, COMPLETENESS OR SUFFICIENCY OF THE
INFORMATION. THERE IS NO GUARANTEE, EITHER EXPRESSED OR IMPLIED THAT THE LOCATIONS, SIZE AND
TYPE MATERIAL OF EXISTING UNDERGROUND UTILITIES AS INDICATED ARE REPRESENTATIVE OF THOSE TO
BE ENCOUNTERED DURING CONSTRUCTION. IT SHALL BE THE CONTRACTOR'S RESPONSIBILITY TO
DETERMINE THE ACTUAL LOCATION OF ALL SUCH FACILITIES, INCLUDING SERVICE CONNECTIONS TO
UNDERGROUND UTILITIES. PRIOR TO CONSTRUCTION, THE CONTRACTOR SHALL NOTIFY THE UTILITY
COMPANY OF HIS OPERATIONAL PLANS. THE CONTRACTOR SHALL MAKE ARRANGEMENTS FOR DETAILED
INFORMATION AND ASSISTANCE IN LOCATING UTILITIES. IN THE EVENT AN UNEXPECTED UTILITY
INTERFERENCE 1S ENCOUNTERED DURING CONSTRUCTION, THE CONTRACTOR SHALL IMMEDIATELY NOTIFY
THE UTILITY COMPANY, THE RESIDENT ENGINEER AND THE AIRPORT DIRECTOR. ANY SUCH MAINS AND/OR
SERVICES DISTURBED BY THE CONTRACTOR'S OPERATIONS SHALL BE RESTORED IMMEDIATELY AT HIS
EXPENSE TO THE SATISFACTION OF THE RESIDENT ENGINEER AND AIRPORT DIRECTOR.

ALL AIRFIELD LIGHTING AND LIGHTING GUIDANCE SYSTEMS (NAVAIDS) LOCATED WITHIN AND IMMEDIATELY
ADJACENT TO THE CONTRACTORS WORK ZONE SHALL BE CHECKED FOR OPERATIONAL CONDITION PRIOR
TO THE DEPARTURE FROM THE AIRPORT WITH THE AIRPORT MAINTENANCE DIRECTOR. ANY DEFECIENCIES IN
THESE SYSTEMS DUE TO THE ACTS OF CONTRACTOR OR HIS SUBCONTRACTORS, SUPPLIERS OR
CONSULTANTS SHALL BE REPAIRED IMMEDIATELY.

CONTRACTOR SHALL BE LICENSED WITH THE VILLAGE OF SUGAR GROVE.

BY 12 P.M. EVERY FRIDAY THROUGHOUT THE PROJECT, THE CONTRACTOR SHALL PROVIDE THE RESIDENT
ENGINEER WITH A LIST OF SCHEDULED WORK FOR THE FOLLOWING WEEK.

CONTRACTOR CROSSING RUNWAY AND TAXIWAY
AIR_OPERATIONS AREA (A.0.A.)

ANYTIME THE CONTRACTOR IS REQUIRED TO UTILIZE OR CROSS ACTIVE AIRFIELD PAVEMENTS FOR ACCESS TO
AND FROM THE WORK ZONE, A FULL TIME CROSSING GUARD IN RADIO CONTACT WITH THE CONTROL TOWER

SHALL BE FURNISHED BY THE CONTRACTOR FOR MOQVEMENTS OF VEHICLES OR EQUIPMENT TQ AND FROM THE

WORK ZONE. THE RADIO OPERATOR SHALL BE FAMILIAR WITH AIRPORT GROUND CONTROL PROCEDURES AND
DEMONSTRATE KNOWLEDGE OF SAME TO THE AIRPORT, THE AIRPORT RESERVES THE RIGHT TO APPROVE THE
CROSSING GUARDS. THE CONTRACTOR SHALL PROVIDE THEIR OWN RADIOS. THIS COST SHALL BE CONSIDERED
INCIDENTAL TO THE CONTRACT, THE CONTRACTOR SHALL BE RESPONSIBLE FOR PAYMENT OF MUNICIPAL FINES

AU062

LIMITATIONS ON CONSTRUCTION WITHIN AIRPORT OPERATIONS AREA (A.0.A.)

RUNWAYS:

ANY WORK WITHIN 200’ OF THE CENTERLINE OF AN ACTIVE RUNWAY SHALL BE DONE AS SHOWN ON THE
SEQUENCE OF CONSTRUCTION PLAN SHEETS, ON ANY DAY WHEN W
200" OF THE CENTERLINE OF THE RUNWAY, THE RUNWAY TRAC

SHALL NOTIFY THE RESIDENT ENGINEER AND AIRPORT DIRECTOR TWO (2) WORKING DAYS IN ADVANCE
OF ANY ‘PLANNED CONSTRUCTION WITHIN THESE LIMITS, WORK SHALL BE EXPEDITED IN THESE AREAS
AND AT THE COMPLETION OF THE PHASE THE AREAS SHALL BE SMOQTHLY GRADED TO ALLOW THE
RUNWAY TO BE REOPENED, AT LEAST ONE OF THE RUNWAYS SHALL REMAIN IN OPERATION AT ALL
TIMES. IF NECCESSARY STEEL PLATES SHALL BE FURNISHED AND INSTALLED BY THE CONTRACTOR TO
COVER ANY OPEN TRENCHES OR EXCAVATION WITHIN THE A.Q.A. IF DURING RUNWAY CLOSURE AN
EMERGENCY IS DECLARED, THE CONTRACTOR SHALL IMMEDIATELY CLEAR THE RUNWAY OF ALL
VEHICLES, MEN AND EQUIPMENT,

TAXIWAYS:

CONSTRUCTION WILL BE ALLOWED UP 7O THE EDGE OF THE TAXIWAY PAVEMENTS WITHOUT CLOSURE ON A
LIMITED BASIS. WORK WITHIN THE A.Q.A. SHALL BE EXPEDITED. ANY DROP OFF SHALL BE ADEQUATELY
LIGHTED, SIGNED AND BARRICADED. NO MATERIAL SHALL BE STOCKPILED WITHIN THE A.Q.A. SHOULD T BE
NECESSARY FOR THE CONTRACTOR TO TEMPORARILY RELOCATE EQUIPMENT TO ALLOW AIRCRAFY TO

PASS, THEY SHALL DO SO AT NO EXTRA COST TO THE PROJECT. THE CONTRACTOR SHALL NOTIFY

THE RESIDENT ENGINEER AND AIRPORT DIRECTOR TWO (2) WORKING DAYS IN ADVANCE OF ANY

PLANNED CONSTRUCTION WITHIN THESE LIMITS,

NOTE — ALL PHASES

ALL EXISTING TAXIWAY AND RUNWAY AIRFIELD LIGHTING CIRCUITS, FAA CABLES AND OTHER AIRPORT
ELECTRICAL CABLES SHALL REMAIN IN SERVICE UNTIL REPLACED AS ACCEPTABLE TO THE RESIDENT
ENGINEER. ALL TEMPORARY CABLING AND SPLICING NECESSARY TO KEEP THE CIRCUITS IN OPERATION
SHALL BE CONSIDERED INCIDENTAL TO CONTRACT.

($500_PER OCCURENCE) DUE TO AIRFIELD INCURSIONS BY HIS EMPLOYEES, SUBCONTRACTORS, SUPPLIERS,
(o TANTS AN

ANY PAVEMENT DAMAGED BY CONTRACTOR'S OPERATIONS SHALL BE REPAIRED IMMEDIATELY BY HiM TO THE
SATISFACTION OF THE RESIDENT ENGINEER AND AIRPORT DIRECTQR AT NO ADDITIONAL COST TO THE OWNER.
PAVEMENT SHALL BE CONTINUALLY SWEPT TO PROVIDE DEBRIS FREE SURFACE DURING ALL HAUL ROAD
OPERATICNS. THIS COST SHALL NOT BE PAID SEPERATELY BUT SHALL BE CONSIDERED INCIDENTAL TO THE
CONTRACT.

WORK WITHIN THE A.0.A, SHALL BE EXPEDITED. ANY OROP OFF SHALL BE ADEQUATELY LIGHTED, SIGNED AND
BARRICADED. NO MATERIAL SHALL BE STOCKPILED WITHIN THE A.Q0.A. SHOULD IT BE NECESSARY FOR THE

CONTRACTOR TO TEMPORARILY RELOCATE EQUIPMENT TO ALLOW AIRCRAFT TO PASS, THEY SHALL DO SO AT NO

EXTRA COST TO THE PROJECT. THE CONTRACTOR SHALL NOTIFY THE RESIDENT ENGINEER AND AIRPORT
DIRECTOR TWO (2) WORKING DAYS IN ADVANCE OF ANY PLANNED CONSTRUCTION WITHIN THESE LIMITS,
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